CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

ST0307

PROJECT TITLE

U.S. HIGHWAY 59 WIDENING — PHASE Il

PROJECT STATUS

CONSTRUCTION PHASE

PROJECT MANAGER

KEISHA SEALS

PROJECT DESCRIPTION

Funding to facilitate construction of U.S. Highway 59 from Hwy 6 to S.H.
99. These funds will be used towards aesthetic upgrades for signal and

CONSULTANT TXDOT illumination poles, and a contingency for unseen conflicts and change
CONTRACTOR orders that arise during construction.
BUDGET $2,090,000
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




